

Tutor Database System

Version 1.0

Week 1 Jan 25 - Jan 29	Week 2 Feb 1 - Feb 5	Week 3 Feb 8 - Feb 12	Week 4 Feb 15 - Feb 19	Week 5 Feb 22- Feb 26	Week 6 Mar 1 - Mar 5	Week 7 Mar 8 - Mar 12	Mar 15 - Mar 19	Week 8 Mar 22 - Mar 26	Week 9 Mar 29 - Apr 2	Week 10 Apr 5- Apr 9	Week 11 Apr 12- Apr 16	Week 12 Apr 19- Apr 23	Week 13 Apr 26 - Apr 30	Week 14 May 3 - May 7	Week 15 May 10- May 14				
Project Management																			
Progress 50%																			
- Website Alive				- Evaluation 1				- Evaluation 2						- Website Complete - Binder Due					
Milestone 1: Define																			
Progress 100 %																			
<ul style="list-style-type: none"> - Read over Documentation - Review Languages - Review System 		<ul style="list-style-type: none"> - Meet with Carol - Meet with Tutors - Define Requirements 		<ul style="list-style-type: none"> - Discuss Requirements with Ryan and Ted 															
Milestone 2: Develop																			
Progress 60%																			
				- Develop		- Develop		- Develop		- Develop		- Develop		- Develop					
								<ul style="list-style-type: none"> - Develop Release One - Begin Developing for Release Two 		<ul style="list-style-type: none"> - Develop Web Side 		<ul style="list-style-type: none"> - Develop Web Side - System 							
												Milestone 3: Deploy							
												Progress 0%							
												<ul style="list-style-type: none"> - Finalize Release Two Documentation - Go Live Meeting 		<ul style="list-style-type: none"> - Go Live 		<ul style="list-style-type: none"> - Presentations 		<ul style="list-style-type: none"> - Project Defense 	

Notes:

Spring Break- March 15- March 19
 SIFE Regional Competition- March 21st- March 22nd
 Release One- March 23rd

= Current Week