

Tutor Database System

Version 1.2

Last Updated: 03/28/2010

Week 1 Jan 25 - Jan 29	Week 2 Feb 1 - Feb 5	Week 3 Feb 8 - Feb 12	Week 4 Feb 15 - Feb 19	Week 5 Feb 22- Feb 26	Week 6 Mar 1 - Mar 5	Week 7 Mar 8 - Mar 12	Week 8 Mar 15 - Mar 19	Week 9 Mar 22 - Mar 26	Week 10 Mar 29 - Apr 2	Week 11 Apr 5- Apr 9	Week 12 Apr 12- Apr 16	Week 13 Apr 19- Apr 23	Week 14 Apr 26 - Apr 30	Week 15 May 3 - May 7	Week 15 May 10- May 14			
Project Management																		
Progress 75%																		
- Website Alive				- Evaluation 1					- Evaluation 2						- Website Complete - Binder Due			
Milestone 1: Define																		
Progress 100 %																		
- Read over Documentation - Review Languages - Review System		- Meet with Carol - Meet with Tutors - Define Requirements																
		- Discuss Requirements with Ryan and Ted																
Milestone 2: Develop																		
Progress 100%																		
				- Develop	- Develop	- Develop	- Develop	- Develop - Release One	- Develop - Web Side	- Develop - Web Side								
								- Begin Developing for Release Two		- System								
												Milestone 3: Deploy						
												Progress 20%						
												- Finalize Release - Two Documentation - Go Live Meeting						
												- Go Live		- Presentations		- Project Defense		

Notes:

Spring Break- March 15- March 19
 SIFE Regional Competition- March 21st- March 22nd
 Release One- March 23rd

= Current Week