

# Tutor Database System

Version 1.2

Last Updated: 03/28/2010

Week 1 Jan 25 - Jan 29	Week 2 Feb 1 - Feb 5	Week 3 Feb 8 - Feb 12	Week 4 Feb 15 - Feb 19	Week 5 Feb 22 - Feb 26	Week 6 Mar 1 - Mar 5	Week 7 Mar 8 - Mar 12	Week 8 Mar 15 - Mar 19	Week 9 Mar 22 - Mar 26	Week 10 Mar 29 - Apr 2	Week 11 Apr 5 - Apr 9	Week 12 Apr 12 - Apr 16	Week 13 Apr 19 - Apr 23	Week 14 Apr 26 - Apr 30	Week 15 May 3 - May 7	Week 15 May 10 - May 14				
<b>Project Management</b>																			
Progress 80%																			
- Website Alive				- Evaluation 1						- Evaluation 2					- Website Complete - Binder Due				
<b>Milestone 1: Define</b>																			
Progress 100 %																			
<ul style="list-style-type: none"> <li>- Read over Documentation</li> <li>- Review Languages</li> <li>- Review System</li> </ul>					<ul style="list-style-type: none"> <li>- Meet with Carol</li> <li>- Meet with Tutors</li> <li>- Define Requirements</li> </ul>					<ul style="list-style-type: none"> <li>- Discuss Requirements with Ryan and Ted</li> </ul>					<ul style="list-style-type: none"> <li>- Define Requirements for Release 2</li> </ul>				
						<b>Milestone 1: Define</b>													
						Progress 100 %													
						- Develop													
						- Develop													
						- Develop													
						- Develop Release One													
						- Develop Web Side													
						- Develop Web Side													
						- Begin Developing for Release Two													
						- System													
												<b>Milestone 3: Deploy</b>							
												Progress 60%							
												- Finalize Release Two Documentation - Go Live Meeting							
												- Go Live		- Presentations		- Project Defense			

Notes:

Spring Break- March 15- March 19

SIFE Regional Competition- March 21st- March 22nd

Release One- March 23rd

 = Current Week