

ID	Task Name	Duration	Start	Finish	06							Mar 26, '06							Apr 2, '06							Apr 9, '06							A
					W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S			
1	Fix Header	1 day	Thu 3/23/06	Thu 3/23/06	Bennett																												
2	Tree buttons (expand text) with some way of ease of u	3 days	Thu 3/23/06	Mon 3/27/06	Bennett																												
3	Radio buttons for Accept/Decline/Undecided	2 days	Tue 3/28/06	Wed 3/29/06	Bennett																												
4	Shrink the buttons a little so they look buttons.	1 day	Wed 3/29/06	Wed 3/29/06	Bennett																												
5	Get rid of column divider	1 day	Thu 3/30/06	Thu 3/30/06	Bennett																												
6	Nomination Status -> (Red color, Yes/No and Nomina	1 day	Thu 3/30/06	Thu 3/30/06	Bennett																												
7	Make the Nom/Vote page standardized	3 days	Fri 3/31/06	Tue 4/4/06	Bennett																												
8	Back button image for Nom/Vote page	1 day?	Tue 4/4/06	Tue 4/4/06	Bennett																												
9	Research how to implement mass date change	2 days	Tue 4/4/06	Wed 4/5/06	Bennett																												
10	Design Interface for mass date change	1 day	Wed 4/5/06	Wed 4/5/06	Bennett																												
11	Implement mass date change for committees	4 days	Thu 4/6/06	Tue 4/11/06	Bennett																												
12	Encryption research	2 days	Thu 3/23/06	Fri 3/24/06	John																												
13	Encryption and decryption of passwords	5 days	Fri 3/24/06	Thu 3/30/06	John																												
14	Password recovery	4 days	Fri 3/31/06	Wed 4/5/06	John																												
15	Add to main program and test	3 days	Thu 4/6/06	Mon 4/10/06	John																												
16	Update user manual documentation	4 days	Tue 4/11/06	Fri 4/14/06	John																												
17	learning E-Mail through asp	3 days	Thu 3/23/06	Mon 3/27/06	Cully																												
18	research what aspects of email are necessary	3 days	Thu 3/23/06	Mon 3/27/06	Cully																												
19	integrate basic email into system	3 days	Tue 3/28/06	Thu 3/30/06	Cully																												
20	send email after first nomination	2 days	Fri 3/31/06	Mon 4/3/06	Cully																												
21	integrate email and password recovery	1 day	Tue 4/4/06	Tue 4/4/06	Cully																												
22	email on nom start and 2 days before nom end	2 days	Wed 4/5/06	Thu 4/6/06	Cully																												
23	email on vote start and 2 days before vote end	2 days	Wed 4/5/06	Thu 4/6/06	Cully																												
24	interview users on old system	4 days	Thu 3/23/06	Tue 3/28/06	Cully																												
25	compile users wants	1 day	Wed 3/29/06	Wed 3/29/06	Cully																												
26	show user modified system	3 days	Wed 4/5/06	Fri 4/7/06	Cully																												
27	interview users on modified system	3 days	Mon 4/10/06	Wed 4/12/06	Cully																												

Project: NVSproject  
Date: Thu 3/23/06

Task

Milestone

External Tasks

Split

Summary

External Milestone

Progress

Project Summary

Deadline