

ESL Student Tracking System Schedule

This is a preliminary schedule and will be adjusted after review, as infrequently as possible.

Week 1: Learn how the current system, and the SSCI 330 version of the system work

Week 2: ""

Week 3: Begin interviews w/ Mr. Porior, begin developing system requirements

Week 4: Demonstration of database versions to Dr. Pankratz (bring him up to speed)

Prioritize the requirements list. This will probably change a bit over time...

Begin further analysis/redesign of the database model.

UI Draft Design

Project Proposal

Week 5: (Evaluation 1)

Begin Developing Prototype

Get a working system and add step by step:

- View things
- Add students
- Edit students
- grades

Week 6: (Continue Prototype Development)

. *UI*

. *Database Design*

. *Reports*

. *Dialogs*

Week 7: Finish Prototype for Walkthrough

SPRING BREAK!!

GOAL: completed prototype

Use Spring Break as padding in case things don't go well with

The initial design of the prototype...

Week 8: (walkthroughs)

Redesigns based upon feedback?

Debugging

Week 9: (Evaluation 2)

Goal: Debugged final(?) Prototype

Week 10: Final Prototype, final debugging

Manual Writing/Help Files

Week 11: Manual Writing/Help Files

Week 12: **Convert Database** (possibly over prior weekend, to minimize impact on client..?)

Deployment and Client Training

Week 13: (Demos & Presentations)

Deployment and Client Training

Week 14: (Final Project Defense)

Week 15: Web Site Complete

Binder & CD Due

Final Exam

Graduation, May 16!!